
TABLE3 
STREAM RESTORATION MEASURES EVALUATION 

CENTURY MINE, BELMONT COUNTY, OHIO 
CEC PROJECT 101-869 

WNG RUN STRE.4M RESTORATION AREA 
~ ..... ,.,. .. 

L;~~ RESTORATION RESTORATION RESTORED 
IU<:ACII BANK (FT) MEASURE PHOTO STATUS (.-r) 

LRJ,I LDB 274 I, 2 SUCCESSFUL 274 

LRL-2 LDB 98 I, 3 62 SUCCESSFUL 98 
LRI~3 LDB 278 3,4a 63 NOT SUCCESSFUL 0 
LRL-4 LDB 183 3,5 64 NOT SUCCESSFUL 0 
LRL-5 LDB 640 3 65,66 SUCCESSFUL 640 

LRL-6 LDB 341 3,5 67 80% SUCCESSFUL 273 
LRL-7 !DB 22 4b 68. 69,70 NOT SUCCESSFUL 0 
LRL-8 LDB 19 2 71,72 SUCCESSFUL 19 
LRL-9 LDB 100 3, 5, 8 80% SUCCESSFUL 80 

LRL-10 !.DB 131 I 73 SUCCESSHJL 131 

LRI~ll !.DB 14 2,4b 74 NOT SUCCESSFUL 0 
LRL-12 LDB 109 2 SUCCESSFUL 109 

TOT AL-L 2,209 1,252 

LRR·I RDB 268 I SUCCT!SSPIJI. 268 
LRR-2 ROB 87 I, 2 75 50% SUCCESSFUL 44 

LRR-3 ROB 435 2,4a 76 NOT SUCCESSFUL 0 
LRR-4 RDB 46 3, 5 NOT SUCCESSFUL 0 
LRR-5 ROB 629 3 50% SUCCESSFUL 315 

LRR-6 ROB 73 2,5 77 SUCCK~SFUL 73 

LRR-7 RDB 206 2,4b 78 50% SUCCESSFUL 103 
LRR-8 RDB 57 I, 2 50% SUCCESSFUL 29 

LRR-9 ROB 53 7 79 SUCCESSFUL 53 

LRR-10 RDB 14 2,4b 80 50% SUCCESSFUL 7 
LRR-11 RDB 63 2 SUCCESSFUL 63 
l.RR-12 RDB 16 2,4b 81 50% SUCC.ESSFlTI. 8 
LRR-13 ROB 77 2 SUCCESSFUL 77 

LRR-14 ROB 141 3, 5, 8 82 50% SUCCESSFUL 71 

LRR-15 RDB 55 3,5 83 Nffi' SUCCESSPUL 0 

TOTAI.-R 2.220 1.109 

TOTAl.· WNG RUN 4,429 2,361 

PINEY CIII!EK SOUTH STREAM IIESTORATION AREA 
uAr ... >.ST. BAN" 

LENGTH RESTORATION RESTORATION RESTORED 
REAL11 BANK (FT) ~U:ASURE PliO TO STATUS (1'"1') 

PCSJ,I LDB 467 I 47 succr,~sl'l.JL 467 
PCSL-2 LDB 96 3, 5, 8 48 SUCCESSHJL 96 
PCSL-3 !DB 130 1,2 49 50% SUCCESSFUL 65 

PCSL-4 LDB 338 4a 50 85% SUCCESSFUL 287 

PCSI~S LDB 95 I 51,52 NOT SUCCESSFUL 0 
PCSL-6 !.DB 54 4b SUCCESSAJI. 54 

PCSL-7 LDB 96 3, 5,8 53 95% SUCCESSFUL 91 
PCSL-8 LDB 74 2 NOT SUCCESSFUL 0 
PCSL-9 LDB 136 3,5 54 50% SUCCESSFUL 68 

TOTAI.-L 1,486 1,129 

PCSR-1 ROB 445 1,2 50% SUCCESSFUL 445 

PC.SR-2 RDB 146 2 SUCCESS Fill. 146 
PCSR-3 RDB 40 1,2 SUCCESSFUL 40 
PCSR-4 ROB 88 3, 5,8 55,56 50% SUCCESSHJL 88 

PCSR-5 RDB 56 2 SUCCF.SSFUL 56 
PCSR-6 RDB 19 2,4a 50% SUCCESSFUL 10 
PCSR-7 ROB 155 I 57 SUCCESSFUL 155 

PCSR-8 ROB 348 1,3 58 NOf SUCCF.SSHJL 0 
PCSR-9 RDB 89 2,4b 50% SUCL."ESSFUL 45 

PCSR-10 ROB 126 1,3 50% SUCCESSFUL 63 
PCSR-11 ROB 67 4b, 8 59 NOT SUCCESSFUL 0 

PCSR-12 RDB 28 I, 2 NOT SUCCESSFUL 0 

PCSR-13 ROB 47 2,5 NOT SUCCESSHJL 0 
PCSR-14 ROB 32 I, 2 NOT SUCCESSFUL 0 

PCSR-15 RDB 84 2, 5 60 NOT SUCCESSFUL 0 
PCSR-16 ROB 32 I, 2 NOT SUCCESSFUL 0 

PCSR-17 RDB 176 3, 5, 8 61 50% SUCCF.SSFUL 88 
PCSR-18 RDB 184 I, 3 50% SUCCESSFllL 92 

TOTAL-R 2,162 1,227 

TOTALPCS 3,648 2,356 

PINEY CII£EK NOII,TH Sl'REAM RESTOIIA110N AREA 

.. ;~;.. RF.STORA TION RESTORATION :!:.-~~~ 
REACH BANK (IT) 

PCNL-1 !DB 188 
PCNL-2 LDB 164 

TOT AL-L 352 

PCNR-1 RDB 134 
PCNR-2 ROB 50 

TOTAL-R 184 

TOTAL-PCN 536 

TOTAL • AI.L STREAMS 8,613 

STREAM RESTORATION MEASURES· 

l UVE STAKE LOWER BANK 

2 LOW DENSITY PLANTING OF RIPARIAN ZONE 

3 HIGH DENSITY PLANTING OF RIPARIAN ZONE 

4a COIRlOOANDUVESTAKIN0(50SC) 

4b COIRLOGANDUVESTAKINO(IOO%) 

MEASURE 

1,3 
3,6,8 

I, 2 
4b 

PliO TO STATUS 

42 SUCCESSFUL 
43,44 40% SUCC.ESSFtn. 

50% SUCCESSFUL 
45,46 NO!' SUCCESSFUL 

S GRADE BANK, COIR MAT AND LOG 

6 STEEPSLOPERESTORATION 

(IT) 

188 
66 

254 

67 
0 

67 

321 

5,037 

7 BOUWER TOE PROTECTION AND LIVE ST AKJNG 

8 LOGVANEANDROCKJ-HOOK 

CORRECTIVE ACTIONS 

NONE 
NONE 
INSTALLS 
NOT RECOMMENDED 
INSTALL STEP POOLS AND 6 
NOT RECOMMENDED 
INSTALLS 
NONE 
INSTALL4b DS OF DS 8 
NON-PLANNED INSTALl. OF 7 

INSTALLS 
NONE 

57% 

NONE 
INSTALL I AND WATILE 
INSTALLS 
INSTALL6 
INSTALl. 3 ON WWER HALF 
NONE 
NOT RECOMMENDED 
NOf RECOMMENDED 
NO!' RECOMMENDED 
INSTAll. 5 
NONE 
INSTALL6 
NONE 
INSTALL6 AND RELOCATE DS 8 
INSTALL6 

50% 

53% 

CORRECTIVt: ACTIONS 

NONE 
NONE 
INSTALL I AND 5 IN NEEDED AREAS 
INSTALL 4a IN NEEDED AREAS 
INSTAI.L I 
NONE 

INSTALL 4A IN NEEDED AREA 
INSTALL2 
NOT RECOMMENDED 

76c;t-

NONE 
NONE 
NONE 
INSTALL I AND 5 
NONE 
INSTALL4a 
INSTAJ.L I 
INST AIL 5 REMOVE SJL T FENC.E 
INSTALL2 
INSTALL I 
INSTALL 5 AND 12) 8'S 

INSTALL6 

NON-PLANNED 8 INSTALLED 

INSTALL6 

57% II 
65% 

CORRECTIVE ALTIONS 

NONE 
INSTALL6ANDJ-HOOK 

72% 

INSTALL I 
INSTALLS 

36% II 
60% II 

II 
58% II 

AEC 16623 


